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  CONTRACT TYPE NOTES/CALRIFICATIONS RESPONSIBILITY DOCUMENTS NEEDED 

1 Design Professional  

Services 

Standard Design Services: 

Architectural or Engineering 

Services for design of 

facilities/infrastructure 

PWC Standard RFQ/RFP for design 

services 

2 Non-Design Consultant 

Services 

Provides services such as: 

Program Management 

Project Management 

Environmental Services 

Geotechnical 

Surveying 

Space Planning 

 

PWC Standard RFQ/RFP for non- 

design services 

 

A&E / PRO SERVICES CONTRACT  DELIVERY  METHODS 



A&E / PRO Services General Processes Outline 

•   Pre-Advertise 
– Define type of contract Design or Non-

design 

– One -step (RFP) or Two-step (RFQ/RFP) 

 Preliminary Review and Scheduling of 
Proposal Dates  

•   Pre-Submittal 
– Pre-proposal Meeting 

– Questions 

– Addenda 

– Proposal Receipt 

– Cancellation  

•   Receipt of Proposals 
– Review of Bid/Proposal 

– Protests/Re-advertising 

– Insurance Review 

 

• Contract Award 
– Approval to Award 

– Action Documents 

– Award of Contracts 

– PO creation 

• Post-Award Phase 
– Subcontractor Substitutions  



A&E / PRO Services Contract Award Categories 

• Less than $25,000 
– Preference given to registered SLBE/ELBE 

– May be authorized by the initiating department without competitive procurement 
process 

 

• In excess of $25,000 but less than $1,000,000 
– Must be in approved year’s budget 

– Eligible for award to consultants on the Rotation List; or 

– May be solicited via RFQ/RFP processes 

 

• In excess of $1,000,000 
– If not in approved budget City Council must approve via ordinance (1472 process) 
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T  

  CONTRACT TYPE NOTES/CALRIFICATIONS RESPONSIBILITY DOCUMENTS NEEDED 

1 Design-Bid-Build (DBB) Standard Construction Contract 

with full Plans and Specs 

provided  

PWC Std. Boiler, Vol. 1 & 2 

Plans 

Specs 

2 Design Build (DB) 

2-STEP, STD 

Standard 2-step 

design/construct process. 

PWC RFQ + RFP + Vol. 1 & 2 

Concept/Bridging Documents 

3 DB 

1-STEP 

Combines the 2-step into one.  

Proposers provide a single 

response.   

PWC RFQ + Vol. 1 & 2 

Concept/Bridging Documents 

4 Construction Manager At 

Risk 

(CMAR) 

Contract that allows the Owner, 

Construction Manager and 

Architect/Engineer to work as a 

unified team 

PWC RFQ + AGREEMENT + RFP + 

CONTRACT (i.e., Vol. 1 & 2) 

Concept/Bridging Documents 

 

5 Multiple Award 

Construction Contracts   

(MACC) 

A form of Indefinite Delivery 

/Indefinite Quantity Contract 

PWC RFQ + RFP + Vol. 1 & 2 

Seed or Initial Task 

6 Job Order Contracts (JOC) General requirement contract 

for  unplanned work (PKA 

General Requirements Contract 

(GRC)) 

E&CP Vol. 1 & 2 + RFP 

Price-book 

7 Emergency, As-needed Emergency Actions  E&CP RFQ + RFP + Vol. 1 & 2 

8 Emergency, Std Emergency Actions PWC RFQ + RFP + Vol. 1 & 2 

CONSTRUCTION CONTRACT  DELIVERY  METHODS 



Construction General Processes Outline 

•   Pre-Advertise 
– Contract Delivery Methods 

– Bid or Proposal 

 Preliminary Review and Scheduling of 
Bid/Proposal Dates  

•   Pre-Submittal 
– Pre-bid/Proposal Meeting 

– Questions 

– Addenda 

– Bid Opening /Proposal Receipt 

– Cancellation  

•   Receipt of Bid/Proposals 
– Review of Bid/Proposal 

– Tabulations 

– Protests/Re-advertising 

– Insurance Review 

 

• Contract Award 
– Approval to Award 

– Action Documents 

– Award of Contracts 

– PO creation 

• Post-Award Phase 
– Limited Notice to Proceed (NTP) 

– Subcontractor Substitutions  



Construction Contract Award Categories 

• Less than $250,000 
– Minor Contracts 

– Reserved for and awarded through a competitive bid process open only to ELBE  

– May be awarded to non ELBEs if there are no approved ELBE registrants. 

• Between $250,000 but less than $500,000 
– Minor Contracts 

– Reserved for and awarded through a competitive bid process open only to  SLBEs and 
ELBEs  

– May be awarded to non ELBEs if there are no approved S/ELBE registrants. 

• In excess of $500,000 
– Major Contracts 

– Includes mandatory subcontractor participation requirement for SLBEs and/or ELBEs 

• Between $500,000 but less than $1,000,000 

– May include one or both of the following  

– Five percent Bid Discount for registered S/ELBEs 

– Mandatory subcontractor participation requirement for SLBEs and/or ELBEs 



QUESTIONS ? 


